
 

Ridge Avenue Bridge Replacement Project 
Monthly Update: March 12, 2015 

Note: Many of these processes are occurring concurrently. 

The contractor backfilled at the forward abutment and then placed the stone and asphalt millings.  Then they 
placed the subgrade. 

  

 

  

  

 



The contractor poured the middle section of the rear abutment.  The pour was 140 yards cof concrete.  The pour 
was then covered with blankets and heaters. 

  

  

 

  



The stem wall forms were removed along the bike path and backfilled. 

 

The job site was shut down due to extreme cold temperatures but we continued to run heaters at the rear 
abutment while the concrete cured.  The plastic was removed on 2/17 and they began removing the forms.

  

   



  

The contractor again had to shut down the site for a few days due to extremely cold weather. 

The contractor returned ot the site on 3/2 and began backfilling behind the rear abutment.

  

 



  

 

The contractor again had to shut down the site for a few days due to extremely cold weather. 

The contractor returned to the site on 3/9 and started forming the wing walls at the rear abutment. 

 

  



There was some minor flooding of the rear abutment as the ice melted and broke free. 

  

The contactor started to rub the wall of the rear abutment. 

  

The contractor worked on retain wall 3 to form the curb and sidwalk. 
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