Third Street Bridge Update

June 2020 Update:

- Existing structure is nearly completely removed.
- Contractor has completed re-routing a 36" diameter storm sewer pipe.
- Contractor has completed driving foundation piling on the east side of the river and poured concrete foundation footers for the eastern two piers.
- Contractor has poured the eastern abutment wall.

Questions about the project? Please contact Joseph Dura at duraj@mcohio.org or 937-225-5507.

If you would like any help dealing with particular business strategies that would help your business through this process, please contact Erik Collins, Montgomery County Director of Community & Economic Development, at collinse@mcohio.org or 937-225-4351.